



# Oswego Police Department

## New Police Headquarters



# Blueprints for the Week

October 27, 2017

Editor – Deputy Chief Jim Jensen

Volume 2, Issue 8

### Photo of the Week



The second floor is all set for over 250 yards of concrete that will be poured next week.



### Video Clip of the Week

This week's video is another time-lapse, containing 12 hours of footage, condensed into a 2 minute clip. Watch the tower go up!

Click on the link below to view:



<https://youtu.be/X2yd966vii8>



Comments or questions about this publication can be directed to Deputy Chief Jim Jensen.

**Oswego Police Department**  
3525 Route 34  
Oswego, Illinois 60543  
**Phone:** 630-551-7300  
**Fax:** 630-554-9379

### **Topping Out Ceremony**

This week a "Topping Out" Ceremony was held at the building site of the new Oswego Police Department Headquarters. In building construction, topping out (sometimes referred to as topping off) is a builder's tradition typically held when the last beam (or its equivalent) is placed atop a structure during its construction.

The celebration is a testament to all of the Police Department employees, Village Leaders, Project Leaders and skilled iron workers who have committed to building this spectacular law enforcement facility. A shout out goes to those who braved the cold temperatures and high winds to celebrate this occasion! God Bless America!

Right: This is a picture of the steel beam signed by Village employees, project leaders and construction workers.


This beam was placed on the top of the tower on the West side, facing Oswego Fire Station #1 with the American Flag attached to it.



Deputy Chief Brad Delphey signing the beam.



Tower Construction



American Flag flying atop the OPD Headquarters

### **Next Week**

With the cold weather fast approaching, crews will be working hard to get the building enclosed!

- ❖ The second level concrete floor will be poured on Monday. The second level is where Investigations, Social Services and Administration will be housed.
- ❖ The front lobby floor will also be poured following the installation of the radiant heating mechanisms.
- ❖ Representatives from Alliance Glass will be out to begin the measuring process for the exterior glass walls.

We are hoping for full envelope enclosure by the end of December pending any weather delays.



Second level floor slab