



Oswego Police Department

New Police Headquarters



Blueprints for the Week

July 21, 2017


Editor – Deputy Chief Jim Jensen

Volume 1, Issue 14

Photo of the Week



The trench box shown above was used to connect the Sanitary Sewer lines. To demonstrate how deep the lines run, the trench boxes were stacked on top of each other in the hole!



Video Clip of the Week

This week's video is another time-lapse, containing 12 hours of footage, condensed into a 2 minute clip. Click on the link below to view:

<https://youtu.be/NuocEiZJVfs>

Comments or questions about this publication can be directed to Deputy Chief Jim Jensen.

Oswego Police Department
3525 Route 34
Oswego, Illinois 60543
Phone: 630-551-7300
Fax: 630-554-9379

Masonry Walls



The walls are going up! Block has been delivered and work has begun on the Southeast garage walls. As expected, Masonry work will continue for the rest of this year and into next year. We have a long road ahead, but visible progress will be made each and every day!

Underground Plumbing

Commercial Mechanical started the underground plumbing in the Sally Port, Holding Facility and Evidence this week. Slab plumbing is expected to continue for another month. Once the pipes have been placed and tested, concrete slab work will begin.



The weather hindered our efforts for one day, but with warmer and dryer days ahead, work will continue.



Underground Utility Work

Underground utility (i.e. storm sewer & sanitary sewer) work continued this week. Bisping construction has completed most of the sanitary sewer along Woolley Road crossing in front of the construction trailer.

Storm sewer lines have been installed along the eastern and southern portion of the site. Next week the lines will be tested and final hook-ups should be completed.



Concrete (Footings and Walls)

Crews from Concrete by Wagner continued to pour footings and walls around the site. They also laid out the underground footings for the tower and elevator #1. Concerns relating to soil compactness and strength were laid to rest this week. In fact, the plumbing is complaining about the ground being too hard to dig and that his crews are having a hard time.

Check out the underground structure of the elevator and tower!

