



# Oswego Police Department

## New Police Headquarters



# Blueprints for the Week

September 1, 2017


Editor – Deputy Chief Jim Jensen

Volume 1, Issue 20

### Photo of the Week



This picture shows the electrical and plumbing lines that will run under the concrete slab in the Records area.



### Video Clip of the Week

This week's video is another time-lapse, containing 12 hours of footage, condensed into a 2 minute clip. Click on the link below to view:

<https://youtu.be/MC-dxRqJ0Iw>

Comments or questions about this publication can be directed to Deputy Chief Jim Jensen.

**Oswego Police Department**  
3525 Route 34  
Oswego, Illinois 60543  
Phone: 630-551-7300  
Fax: 630-554-9379

### Masonry Walls

All interior and exterior load bearing walls in the Jail, Evidence and Sally Port areas are complete. Check out the intricate work of the masons! The voids in the walls will eventually be filled with plumbing lines, electrical lines, duct work and steel.



Range Mechanical Room

### Flooring

Floor slabs were poured in the Sergeant and Traffic Unit areas, the Sally Port and the Mechanical Pit for the range. Crews will continue to work South and West in the building. Very soon the entire floor will be completed!

### Underground Plumbing/Electrical



Before

The progress is quite obvious with the underground plumbing and electrical work. The amount of plastic and steel under the slab is amazing!



After



**Next week ...** Work will continue on the masonry walls along the south wall of the building. Once the exterior walls are up, crews will begin work on the interior masonry walls.

**Steel** will be delivered next week with the goal of having the steel erected by mid to end of October. The walls obviously help the building to take shape. Once the steel is up, the second floor of the building will take shape!

