



Oswego Police Department

New Police Headquarters



Blueprints for the Week

October 13, 2017

Editor – Deputy Chief Jim Jensen

Volume 2, Issue 6

Photo of the Week



This is a still shot from a video taken inside the Evidence Vault/Storage area. A few of the walls are still under construction, but the vault is almost complete! To see the full video, please click on this link:

<https://youtu.be/AA1Rzk3uRhq>



October 9, 2017

Video Clip of the Week

This week's video is another time-lapse, containing 12 hours of footage, condensed into a 2 minute clip. Click on the link below to view:

<https://youtu.be/A-wi7RXA-0A>

Comments or questions about this publication can be directed to Deputy Chief Jim Jensen.

Oswego Police Department
3525 Route 34
Oswego, Illinois 60543
Phone: 630-551-7300
Fax: 630-554-9379

Concrete Floors

Crews from Wagner Concrete are almost complete pouring floors! This week floors were poured in the range, defensive tactics room and the garages along the North side of the training wing. Approximately 120 yards of concrete were poured Friday.



Training Wing



Training Wing – Floor Pour



Range



Range Floor - Poured

Next Week

Crews from A.L.L. Masonry will continue work on the interior masonry walls. Approximately 70% of the masonry walls are complete. More exterior brick work will be done along the North, Northeast and South side of the building. The look of the building is going to change very quickly!

Steel work will also continue with the installation of steel columns and "I" beams along the training wing. Additional crews will begin framing up the concrete floor on the second floor (Administration & Investigations). Decking and detailing will continue throughout this process.

