



Oswego Police Department

New Police Headquarters



Blueprints for the Week

December 8, 2017


Editor – Deputy Chief Jim Jensen

Volume 2, Issue 13

Photo of the Week



I know it is early winter, but I can already say that I am ready for Spring and Summer. Crews are braving the cold and wind working on this project, but we finally have some heat being piped in the building!



Video Clip of the Week

This week's video is another time-lapse, containing 12 hours of footage, condensed into a 2 minute clip. This was another busy, and very blustery day at the site! You will see a lot of activity on the roof.

Click on the link below to view:



<https://youtu.be/i13qKPLSLQA>




Comments or questions about this publication can be directed to Deputy Chief Jim Jensen.

Oswego Police Department
3525 Route 34
Oswego, Illinois 60543
Phone: 630-551-7300
Fax: 630-554-9379

Curtain Wall

Crews from Alliance Glazing are installing the metal framing for the curtain wall along the South side of the building. The metal framing system, which will eventually hold individual pieces of glass, was "stick" built to the sizes and dimensions of the curtain wall. This is going to look so cool when it is done. Keep in mind that behind the wall is the white plastic keeping out the cold and wind. Once the glass is installed and detailed the white plastic will be coming down.



Roof

Roofing work will continue for the month of December and January. Crews from Sterling Roofing have been working hard to button up the roof above the Eastern portion of the building. Once that is complete they will move to the roof above the second floor which will house investigations, narcotics, social services and administration.



This picture shows the layers of the roof, including the insulation