



Oswego Police Department

New Police Headquarters



Blueprints for the Week

November 24, 2017

Editor – Deputy Chief Jim Jensen


Volume 2, Issue 11

Photo of the Week



Duct work in the Holding Facility

This area of the building is extremely difficult to construct. All walls, ceilings, doors and windows must comply with the Illinois Department of Corrections holding facility standards. Check out all of the bends, curves and runs in this duct work.



Video Clip of the Week

This week's video is another time-lapse, containing 12 hours of footage, condensed into a 2 minute clip. You will see they are taking advantage of the nice weather to pour concrete and enclose the structure. ☺

Follow the link below to view:

<https://youtu.be/Qf0bPJEyhTk>

Comments or questions about this publication can be directed to Deputy Chief Jim Jensen.

Oswego Police Department
3525 Route 34
Oswego, Illinois 60543
Phone: 630-551-7300
Fax: 630-554-9379

Happy Holidays

The men and women of the Oswego Police Department would like to wish everyone a very happy Holiday Season!



Cold Weather Preparations



Investigations – East Walls

While the fall has been relatively warm, cold weather is just around the corner. This week crews have been working hard to prepare for blustery winter conditions. Temporary walls are being built and erected to close off the wind tunnel that runs through the building.



Investigations – South Walls

Next week we hope that Nicor will be on hand to hook up the natural gas lines so that the portable heaters can be hooked up and utilized.

Training Wing

Crews from Concrete by Wagner poured the roof above the gun range.



Range roof



Range roof – poured concrete



Roof Work Begins!

Installation of the roofing membrane began on the East side of the building. This five layer process is very time intensive which includes metal/steel decking with a thick plastic vapor barrier on top, followed by insulation board, "dens" decking then the rubberized white membrane. The rubberized membrane is white in color to help reflect the sunrays, making this building more energy efficient.



Complete installation of the metal decking on the East side of the building



This shows the installation process of the roofing membrane above the jail.



Soon you will see the finished product!